PRIMAVERA P6 EPPM .

TEAM MEMBER

prm®



Team Member Nedir?

= Proje ekibinin sorumlu olduklari igleri gorup, ilerleme
ve durum bilgilerini guncelleyebildikleri bir Primavera
modulu

= Alternatif kullanim yontemleri
= Moblil uygulama
= P6 Team Member web arayuzu,
= E-posta servisi
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Primavera P6 Team Member araciligiyla,
- Sadece size atanmis isleri gorebilir
- Islerinize gerceklesen miktarlari girebilir
- Ardil ve oncul igleri gorebilir ve o islere atanmis
kaynaklarla iletisim kurabilir
- Proje yoneticisi veya diger takim uyeleriyle iletisim
kurabilir

- Bir igle iliskilendirilmis dokumanlari gorebilir
- Zaman cizelgeleri doldurarak, her bir iste ne kadar

calistiginizi kayit altina alabilirsiniz
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P6 Team Member Ayarlari

Team Member’a giris yapacak kullanicilar, Team Member
modul erisimi yetkisi ile P6 icerisinde tanimlanir

i User Access
Users
Users E®|{Fu|%3|*%‘El|ﬂh&|M"|E|§|®%QI|%
OBS Lo_gi_n__h:lame Perzsonal Mame Resource Access Global Security Profile Aszocisted Resource

Global Security Profiles Project Manager

Project Security Profiles Resource Manager
[=] Status Updater

Timesheets only
£

Module Access

Madule Aocess

Erterprize Reports
Inteqration AP

PE Lnalytics

PE Professional
Portfolios

Projects
Resources

Team Member
Timeshest

Weh Services
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6 Team Member Ayarlari

Kullanicilarin hangi
alanlari glincelleyebilecegi -

Analytics -
. " " i activity Updates | Status Reviewws
roje pazinda obelirienir
- Contract Management Teath members are assigned to activities as:
Defaults () Resource Assignments () Activity OwnersiPrimary Resources (@) Both [ Include Primary Resources
General
Unifi Select the fields team members can update
niter Note: Actal Start and Actual Finlsh ave always editable. Remalning Early Finish is 2iways editable for assighments.
Senvices
Team Member Assignment Fields | +add Activity Fields
| ctual Urits v % | Mctivity 9% Complets v|x%
|Remaining Units v | x |Remaining Duration v | x
Expected Firish v|x

Team members enter new actual units

Team member can status other resource assignments on an activity

Select the fisld team members use to status tasks in Timeshests view
() Percent Complete

(®) Remaining Units




P6 Team Member Ayarlari

Yapilan

guncellemelerin o
onaydan gegip S e R
gegmeyecegi, eger F jjjjj ety et forrew st

onaydan gececekse

Kim tarafindan

onaylanacag|
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Aktivite Sorumlularinin Belirlenmesi

Gunceleme yapacak
kullanicilar «Owner»
Olarak prOJe pnlndakl — e

Activities of City Center Office Building Addition
. acionsv B views B QBB X 3 245 % andvaIEOXROQAEES @ @ESE| L
a kt I V I te I e re ata n I r WES f Activity Activity I« Activity Status  Activity % Nt L May 2011
Complete [ 02 Joa [ 16 ]
& Review and Approve Designg EC1030 Completed 100%
& Azsemble Technical Data for Heat Pump EC1050 Completed 100%
& Review Technical Data on Heat Pumps EC1160 Completed 100% n Heat Pumps
= By Foundation e ——
# Begin Building Construction EC1090 Completed 0%
& Site Preparation EC1100 Completed 100% tion
& Excavation EC1230 Mot Started 0% ecteamuser T
& Install Underground Water Lines EC1320 Mot Started 0%  ecteamuser
& Install Underground Electric Canduit EC1330 Mat Started 0% ecteamuser
& FormiPour Concrete Footings EC1340 Mot Started 0% ecteamuser
& Concrete Foundation ¥Walls EC1350 Mot Started 0% ecteamuser
& Farm and Pour Slab EC1360 Mot Started 0% ecteamuser
& Backfill and Compactalls EC1370 Mot Started 0%
# Foundation Phase Complete EC1380 Mot Started 0%
& Me Activity EC1870 Mot Started 0% S Mew Activity
8 MNeww Activity EC1880 Mot Started 0% i New Activity
& MNew Activity EC1880 Mot Started 0% i New Activity
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Team Member Gorunumu

PRIMAVERA Team Member

Timesheets

My Tasks

Projects| Al Projects

= | Status| Active

Timeframe | 4

- Resources| AllResocurces

~ | sortBy| Finish Date | &= Q

@ o)

(Q

") 32 tasks found

3
7%

80%

(5 e

Start

IT1030 - Define Business Requirements *
Project: Zenith Continuity Program
WBS: Reguirements Phase

IT1040 - Define System Requirements
Project: Zenith Continuity Program
WBS: Reguirements Phaze

IT1030 - Define Business Reguirements *
Project: ACH Integration Project
WBS: Requirements Phase

ITA003 - Gate 2 - Requirements Approved
Project: ERP Legacy Merge
WBS: Key Milestones

*IT1040 - Define System Requirements
Project: ERP Legacy Merge

WBS: Requirements Phase

Documents, Notebooks, Related Tasks Q

IT1040 - Define System Requirements
Project: ERP Legacy Merge
WBS: Reguirements Phaze

Started: Aug-01-2012
Finish By: Aug-25-2014

Started: Sep-04-2014
Finizh By: Nowv-13-2014

Start By: Sep-22-2014
Finish By: Now-13-2014

Start By:
Finizh By: Jan-23-2015

Started: Sep-06-2014
Finizh By: Jan-23-2015

Start By: Oct-30-2014
Finizh By: Jan-23-2015

Fs

«@Q

IT1040 - Define System Requirements

Started

4]

| sep-n6-2012

Finish By

Jan-23-2015

% Complete

&

Remaining Duration

|_ 51d|{{|_

i
2]

Undo
» Steps

» Codes and UDFs

Status Other Resources
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Team Member Gorunumu

1 Aktivitelerde bir degisiklik yapildiginda goruntulenir.

2 Isleri proje, durum, zaman araliyi ve kaynaga gore filtreleyebilir, siralamasini degistirebilir, isler
arasinda arama yapabilirsiniz.

3 Bir isteki ilerleme grafiksel olarak goruntulenir.

4 llerleme panelinden secilen is icin tarih ve galisilan zamani glincelleyebilirsiniz.

5 Bir P6 kullanicisi tarafindan projenin Kilitlendigini belirtir. Kilit kaldirilana kadar o aktiviteye guncelleme
yapilamaz.

6 Isin kilometretas! tipinde bir aktivite oldugunu belirtir.
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Team Member Gorunumu

7 Bir isi secerek o isin durumunu ilerleme, adim, kodlar ve UDF panellerini kullanarak
guncelleyebilirsiniz.

8 Secilen ise atanmis diger takim Uyeleri ve proje yoneticisiyle devam eden tartismalari gorebilir, e-
posta butonu ile bu kisilere e-posta gonderebilirsiniz. Sizin icin 6nemli olan islere yildiz atayarak on
plana ¢ikarabilirsiniz. Sectiginiz isi tamamlandi olarak isaretleyebilirsiniz.

9 Aktiviteyle iliskilendirilmis dokimanlari ve not defterlerini inceleyebilirsiniz. Ardil ve oncul aktivitelerin
neler oldugunu gorebilirsiniz.

10 Secilen isi basladi olarak isaretleyebilir, boylece diger alanlarin duzenlenebilir hale gelmesini
saglayabilirsiniz.
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P6 Mobile Apps .

= P6 Team Member mobil uygulamalari, kullanicilarin

atandiklari iglere iIPad, IPhone veya Android
cihazlardan kolaylikla guncelleme yapabilmelerine
olanak tanir.

Kullanicilar internet baglantisi olmadigl durumlarda da
cevrimdigi calisarak aktiviteleri guncelleyebillirler.
Boylece yapilan degisiklikler internet baglantisi
saglandiginda otomatik olarak sisteme yansitilir.

P6 Team Member mobil uygulamalari araciligiyla
fotograf cekip sisteme yukleyebilir, atandiginiz bir
aktiviteyle cektiginiz fotografi iligskilendirebilirsiniz. prm™



IPad Uygulamasi

iPad ¥ 14:34 W73

ORACLE PRIMAVERA Edit
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IPhone Uygulamasi

eeeee Turkcell = 14:57 %94 )

£ Tasks A X OO

EC1470 * Concrete Basement Slab *

Project  City Center Office Building
Addition

WBS Structure

Start
Start By Mar 1, 2012
Remaining Duration 24d
Codes and UDFs . >
Related Tasks >
Steps >
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Team Member E-Posta Servisi

From: Semt:  Thu 3/27/2004 11:3!
T

i
Suibedt: Furek: Tour requesied PG fasks

Hare s the list of FE 1asks that you requasted.
Tasks malching your filter: achve

I your e-mail application suppons inline text ediing. reply 1o tis e-mail with your ask updates. When enfering 1ask updates, delebz the odginal value In iz entirety before enternng an updaled
walug. It e origing! valus Is not completsly removed, an emor may ocowr when sending a reply message in HTML format

¥ your e=mail application does not supged inline fexd editing, then seled e Updabe this lask link fo update each individual lask

1 (a5 Interface Project

Assignmant Updale s sk
WH S Kay Milestonas Start; 02-May-2071 03:00 AK
Sfatux: Mot Staried Finash: Of-May-2011 04:00 PR
Slar Task(YiNl: N Findshed[Y/H): M
Time Lefi: £0h0
Remaining Durathon: 400
Time Spant: Um
Crwmner Update this task
W 52 Ky Milestones Start: 02-May-2011 09:00 AN
Slotus: Mot Stared Findsh; 06-May-2011 04:00 FM
Star Task[¥iNf N Finasha|Y/N]; ™

Time Spand (Nenlabos): (m
Tirme Spend (Laboar): dm
Time Laft (Labsary: o
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Team Member E-Posta Servisi

= Team Member e-posta servisi
= Mevcut islerinizi goruntuleyebileceginiz bir e-posta
Isteyebillirsiniz. Dilerseniz listeyi proje, zaman araligl,
durumu, veya yildizlananlar olarak filtreleyebilirsiniz
= Proje yoneticileri yeni kullanicilara servisin e-posta
adresini ve yonergeleri iceren bir e-posta gonderebilir,
= Proje ekip uyelerinin cevaplayarak aktivitelere
guncelleme girebilecekleri bir durum izleme e-postasi
gonderebilir

prm*®



Guncelleme Verilerinin Onay!

Eger proje ayarlarinda, Team
Member'da girilen bilgilerin
onaydan gegcmesi
ayarlanmigsa, onaylayacak
Kisiye bu konuda bir bildirim
gider

Project E{ City Certer Office Building Addtion  —

ﬂ Pending Status Updates

Yiou have pending status updates that require your review.
Click to reviewy updates noww

[ | Donat show this again
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Team Member Onay Asamasi

. . . [ Review Status Updates
- P06 icerisinde ona
All Open Projects W % | |
™ W City Center Office Building Addition A
e ™
bekleyen guncellemeler
Activity 1D: EC1230 Changed Field Olid ey
[} ] m ngn L] L]
orulebilir, aktiviteye ne
J Projectil; ooty Actual Finish 02-dum 11
. . B v ecteamuser @ ’ Remaining Duration 23 [
kadar gergeklesme girildigi = il
Actual Labor Units 0 192
m m Haled Owerricle
gorulerek onaylanir : J
e ™
& Install Underground Water Lines ecteamuser
Activity 1D: EC1320 Changed Field Olid ey
Project Hame: City Center Offi... Actual Start o5 dunid
Projectil; e Actual Finish 20-dun 11
ecteamuser @ ’ Remaining Duration 12 [
Mare... Remaining Labor Units a5 [
Actual Labor Units 0 13
Haled Owerricle
b oy
-
& Install Underground Electric Conduit ecteamuser
Notinib 0 Eri {nl Chaooad Figld Ll b, v

Mumber of updstes 4 Ready to accept 4




